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TO: Budget Review Committee Members e
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Michael P. Walsh, Director of Finance ‘ e
Timothy A. Bockus, Director of Public Works
Susan M. Hansen, Director of Libraries
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FROM: Mary G. Martin, Raymond Library Expansion Project Administrator///ﬂ/ﬁ

SUBJ: Minutes of the 8/25/15 Meeting of the Raymond Library Expansion Project
Budget Review Committee

DATE: August 25, 2015

The meeting was called to order by Mayor Leclerc at 11:10 a.m. on August 25, 2015 in
the Office of the Mayor.

Present: Mayor Leclerc, Mr. Walsh, Mr. Bockus, Ms. Hansen, and Ms. Martin

Ms. Martin presented requests for Change Orders #91 and #92 to the W. J. Mountford
Co. construction contract. These requests were already reviewed and approved by
project architect Bruce Tuthill and Owner’s Representative Scott Boos.

e Change Order #91 increases the contract amount by $10,465. The change
order covers the cost of removing the existing vinyl stair treads and risers on
four Atrium stairways (a total of 55 treads), preparing concrete treads and
metal risers for a new finish, and furnishing and installing new rubber treads
and risers to match other new treads and risers in the building.

Motion was made by Mr. Bockus; seconded by Mr. Walsh, to approve Change Order
#91. Vote was unanimous.

e Change Order #92 increases the contract amount by $13,368. it is made up of
nine separate work items:

Item (1) for $5,802 covers the cost of additional Bond coverage required on this
project due to the increase in the total of the contract amount.

Item (2) for $657 supports the cost of adding 5 more interior signs to the signage
package.

item (3) for $3,900 is for miscellaneous electrical work on a time and material
basis. Some of the work includes adding a floor mounted light for the J57 engine




display, adding a disconnect for the hot water heater, adding telephone cc_mduit
to the Data Room, adding 4 recess fixtures in the bathroomg, and re-feeding
electricat line that was disrupted due to repairs to the irrigation system.

ftem (4) for $399 covered replacement of a faucet in the Children’s Arts and
Crafts Room so the sprayer could be eliminated.

ltem (5) for $968 was the replacement of three 10 foot lengths of expangion joint
covers that were scratched by various vendors making deliveries of furniture and
equipment,

tter (6) for $711 pays for the cost of painting two interior grilles and
miscellaneous fouch up of paint after items were moved into the building.

Item (7) for $171 covered the cost of changing the function of the door lock
leading to roof access as requested by the Owner.

ltem (8) for $390 supports the removal and patching of roof materials where
screws penetrated the membrane.

item (9) for $370 was the cost of removing and replacing vinyl tiles in the
Children’s area of the Library that were scratched during the move into the
buitding.

Motion was made by Mr. Walsh; seconded by Mr. Bockus, to approve Change Order
#92. Vote was unanimous.

The net grand total of these change orders is $23,833. The grand total of all increases
by change orders is $814,311. The revised total amount of the contract will be
$7,219,311.

Ms. Martin noted that the project remains within budget.

A copy of these Change Orders, including back-up documentation, is attached to these
minutes and will be kept on file in the Office of the Mayor, with the Town Clerk, and in
the Project Administrator's office.

Meeting was adjourned at 11;35 a.m.

Bruce Tuthill, Tuthill and Wells Architects LLC
Scott Boos, Owner's Representative
Leo Desautels, W.J. Mountford Co.



